DRAFT

June-December 2007 Schedule for Development of BDCP Conservation Strategy

Half-Month Intervals

Task

15-Jun | 30-Jun

15-Jul | 31-Jul | 15-Aug | 31-Aug | 15-Sep | 30-Sep | 15-Oct | 31-Oct

15-Nov | 30--Nov| 15-

Dec | 31-Dec

1. Describe Conservation Strategy
Options

2. Develop approach and criteria for
evaluation of CS Options

3. Form Independent Science
Advisors group

4. Coordinate with other programs
(DRMS, DRERIP, Delta Vision, etc)

SC SC

5. Prepare draft Existing Ecological
Conditions Report

SAIC = SAIC

6. Complete DRERIP conceptual
models

7. Conduct Initial Independent
Science Advisors Workshop

8. Conduct evaluation of CS Options
and prepare Options Report

9. Prepare Independent Science
Advisors Guidance Report

?
ISF

?
ISF

?
ISF

SAIC

SAIC DRERIP

SAIC = SAIC

ISF ISF ISF ISF

10. Review and revise to Existing
Ecological Conditions Report

SAIC

CSW SAIC SAIC csw

11. Review/Discuss Options
Evaluation and Science Guidance

SC SC

12. Describe Covered Activities
associated w/ Conservation Strategy

PREs PREs
SAIC SC

13. Develop draft Conservation
Strategy Framework document

CSW
SC

14. Develop final Conservation
Stategy Framework document

SC SC

CSW

sc SC

29-Jun-07

:

Party responsible for task (ISF=Independent Science Facilitators; CSW=Conservation Strategy
Workgroup; SC=Steering Committee; SAIC = Science Applications International Corp)
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